

Arundel Neighbourhood Plan Review: Project Plan

15.8.18

Action	Who	OH Days		J	A	S	O	N	D	J	
		Budget	Actual								
2.01 Pre Sub: follow up tasks	SG/OH	3.5	3.5	2.5							
2.02 Pre Sub: draft policies	OH	2.0	2.0	2.0							
2.03 Pre Sub: informal consultations	SG				30 Aug - 28 Sep						
2.04 Pre Sub: SG review	SG/OH	0.5				0.5					02-Oct
2.05 Pre Sub: draft document	OH	4.0					4.0				26-Oct
2.06 Pre Sub: SG approval	SG/OH	0.5					0.5				30-Oct
2.07 Pre Sub: Policies Map	OH	1.5					1.5				
2.08 Pre Sub: final document	OH	0.5						0.5			02-Nov
2.09 Pre Sub: final approval	ATC	-						X			08-Nov
2.10 Reg 14: consultation period	-	-						9 Nov - 21 Dec			
2.11 Reg 14: log reps on schedule	SG	-									02-Jan
2.12 Reg 14: review and summary note	SG/OH	1.5								1.5	04-Jan
2.13 Reg 14: SG review	SG/OH	0.5								0.5	08-Jan
3.01 Sub Plan: draft final document	OH	1.0								1.0	18-Jan
3.02 Sub Plan: draft Basic Conditions Statement	OH	2.0								2.0	18-Jan
3.03 Sub Plan: draft Consultation Statement	SG	-									18-Jan
3.04 Sub Plan: final approval	ATC	-								X	24-Jan
3.05 Sub Plan: Submission to ADC	ATC	-								X	25-Jan
SEA: Scoping	OH	2.0			2.0						
SEA: Draft Report	OH	5.0				1.0	4.0				
SEA: Final Report	OH	1.0								1.0	
HRA: Screening	Arun DC						X				
HRA: Appropriate Assessment	AECOM								X	X	
HRA: Support	OH	1.0							0.5	0.5	
		30.0	9.0	4.5	2.0	1.5	10.0	0.5	0.5	6.5	
billed			6.5		4.5		12			7.0	
to bill			23.5		19.0		7.0			0.0	